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General Info on the CTF

* Induced by S.Peggs Letter of Feb 16, 2005
e Charge:

Present a working draft of a ~“white paper" recommending an
integrated plan for the organization of LARP participation in LHC
commissioning, at the LARP collaboration meeting April 6-8, 2005.
Present a final draft of the white paper to the CERN-U.S. Committee
when it meets next (summer 2005).

Evaluate LARP planning for involvement in LHC beam commissioning, in
consultation with Mike Syphers and Elvin Harms.

Recommend the extent of any additional scope of LARP involvement in

Hardware Commissioning, assuming formal endorsement and support by DOE and
U.S. lab directorates of a LARP role in its organization. Evaluate the desirability of
merging commissioning components 2 and 3, into a single Task addressing broad
hardware commissioning of just the interaction regions.

Recommend the appropriate role of " Toohig fellows" -- defined, for example, as new
or recent PhD accelerator physicists or engineers hired by LARP to serve for 12
months of their 2 or 3 year post-doc terms at CERN.
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CTF (cont’d)

LARP

« CTF members represent the US-LARP labs
—Fermilab TD M.Lamm
—Fermilab AD V.Shiltsev
— Brookhaven CAD W.Fischer
— Brookhaven SMD G.Ganetis
—Berkeley AFRD M.Zisman
—Berkeley ED/MP A.Mclinturff
—SLAC T.Raubenheimer
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CTF (cont’d)

LARP

 Worked via E-mailing and Video-Conferencing (3)

e 6 out of 7 are present here (at Port Jeff)
— To report progress
—To meet In person
—To continue (boost) the work

* Work to be finished by CERN-US Executive Committee
meeting in ~July 2005
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Participation in LHC Commissioning
LARP

* Benefits to the US HEP program:

—overall benefit if the LHC turns on rapidly and
successfully:
o support of the US investment in the LHC
» secure future accelerator based HEP projects in the US

— the information and experience gained will be available
for:
e the LHC upgrades
» the ILC (e.g., on large 2K systems) and other future machines

—train younger staff
—advance international cooperation
— possibility to conduct forefront accelerator physics R&D
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Scale of US> LHC Commissioning

LARP

 Hardware Commissioning (including installation):

— Recent count shows 100.5 people missing:
e For ~14 mos period - 117 FTES
* Approx ¥z of them (~45 FTES) Engineers and Physicists

« Expertise needed: Cryo Instr, Cryo Controls, Quench Protection,
Machine Interlocks, Elect-Eng, Commissioning Coordinators,
Accel. Instrum. Controls

« FY'06—FY’07
« Beam Commissioning:
—LARP goal to have 1 US rep /LHC shift
—~(6-7) FTESs/ year of beam commissioning

—FY’'08-FY’09 (? FY’10 ?) - 12-21 FTES
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Possibilities of Participation Depend On:

LARP

e Funding:
— Installation/Additional Hardware — not identified yet
— Beam/Deliverables Commissioning — by LARP
o Schedule/Compatibility with US Lab Programs
—HC in FY’06-'07, BC in FY’08 and beyond
— Still many uncertainties on CERN and US sides
— More details - Wed PM session
« Avallable Human Resources:

— CTF members approached management of
corresponding labs and explained/discussed the issue

— Estimated # of Engineers and Physicists possibly
available for the Y2 to 1 year commitment and got
blessing from higher management to count on them

—Have very preliminary lists of names
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LARP

US Long Term Commissioning Visits FTES

(IR,Installation,Cmss’ng)
Hardware Commis’ng
Laboratory “realistic” = extended

Fermilab 4 -> 11.5
Brookhaven 0O —->0
Berkeley 1 > 1+2*
SLAC 020
TOTAL 5 =2 145

* means the person have to be hired
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Beam Commiss’g
“realistic” > extended

6 2> 15
0 2 2+1*
1*=> 2+ 1*
?7> 17

[ > 22



38) New Hires? E.g. Toohig Fellowships @

Beginning in 2006, the U.S. LHC Accelerator Research Program
(LARP) islooking for candidates with recent PhD's in Accelerator
Physics or Accelerator Engineering to participate in:

1) LHC commissioning, and/or
2) an Interaction Region upgrade.

Toohig Fellowships last 2 years, extendible by 1 year,

with approximately equal time spent at aU.S. lab (BNL, FNAL,
LBNL, or SLAC) and at CERN.

If you are interested, please send aresume or contact Peter Limon
(pjlimon@fnal.gov) or Steve Peggs (peggs@bnl.gov)

See http://www.rhichome.bnl.gov/LARP for LARP information
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Living Abroad Issues

 Longer Term Visit Issues
— 6 to 12 months
— Move family/schools
— Travel/Relocation expenses
— Salary adjustment to cost of living
— Insurance
— Extra money from CERN (“Project Associate” Status)
— Taxation
— ...many more....
* The visits should look attractive in order to bring more people
* We just started to explore these issues:
— Got Memo from FNAL Personnel Dept
— First look into taxation issues
— Compare with US-CMS guidances
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CTF Recommendations
(preliminary)

We endorse the idea that LARP can be effectively used for
organization of US involvement in the LHC commissioning.
We recommend to form a Machine Com-missioning Project
(MCP) within LARP for that purpose:

—The MCP to include hardware(HC) and beam
commissioning (BC)

—HC to include “IR commissioning”, “installation” and
*additional hardware commissioning”

—HC and BC leader to approach individuals in the US
labs. The CTF memebers can help.

To launch the HC, a formal Request Letter is needed from
CERN followed by the US response:

—Funding and Scheduling HC to be addressed ASAP
—Urgency to organize HC to become effective in FY'06
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CTF Recommendations
(cont’'d)

LARP

 Involvement of junior staff is important:

— Definetely, in Beam Commissioning
* May be less practical for HC

—We recommend “pairing” with more experienced people

« Short term visits to collaborate/supervise younger staff to be
supported by LARP

 Remote Read-Only Control Room in the US may be useful
— Full support Toohig Fellowship program
e needs to be launched in 2005
e Many issues not addressed yet (P.Limon to report at Wed PM session)
* Possibilities to combine commissioning of other US LARP

deliverables with participation in “generic” beam
commissioning should be explored
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LARP

CTF Report (“White Paper”)

DEATT v2a
Aprik B FI0R

{J.8. LHC Accelerator Research Project

LHC Commuissionming Task Force Report

April 2005

6 April 2005

o Will address:
— Resources missing

— MC organization within
LARP

— Benefits to US
— Possibilities at 4 labs
— Funding Issues
— Living Abroad

e Recommendations

e Paper
— Now ver.2a exists
— finished in Apr-May
— US release in June
— Final ~July ‘05
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General Conclusions

 Recently formed CTF is functioning

* Preliminary investigations show that US labs can
orovide 1/9 to 1/3 of the man-power missed (and
needed) for the LHC installation and hardware
commissioning and Y2 to 100% of personnel LARP
want to employ in the beam commissioning.

e Organization of the US contribution to the LHC
commissioning has to be energized, and the CTF
IS forming recommendations on that subject

« We are in a good shape to present a
comprehensive report in July’05
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